

Proposed Microsoft Migration Timeline

ID	Task Name	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter		
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Migration to Active Directory (A/D)	Wed 10/4/06	Wed 10/4/06																					
2	Plan - design migration to Active Directory	Mon 9/25/06	Fri 12/29/06	█																				
3	A/D Training - NCS	Mon 9/25/06	Fri 10/13/06	█																				
4	A/D Training - Network mgrs	Thu 10/5/06	Wed 12/27/06	█	█	█																		
5	Plan Active Directory Strategy	Mon 9/25/06	Fri 11/17/06	█	█	█																		
6	Analyze A/D requirements	Mon 10/9/06	Fri 12/1/06	█	█	█																		
7	Design A/D Structure	Wed 11/1/06	Fri 12/29/06		█	█	█																	
8	Implement A/D Forrest	Mon 10/30/06	Wed 4/4/07	█																				
9	Purchase A/D servers . . .	Mon 10/30/06	Thu 11/30/06	█	█	█																		
10	Populate A/D	Wed 12/13/06	Mon 3/5/07				█	█	█															
11	Sync A/D with ID tree	Thu 2/1/07	Wed 4/4/07							█	█													
12																								
13	Migration to Exchange (MSX)	Wed 10/4/06	Wed 10/4/06																					
14	Plan - design MS Exchange system	Mon 10/16/06	Fri 1/26/07	█																				
15	MSX Training - NCS	Mon 10/16/06	Fri 11/3/06	█																				
16	Plan MS Exchange Strategy	Mon 10/16/06	Fri 12/15/06	█	█	█																		
17	Analyze MSX requirements	Wed 11/1/06	Fri 12/29/06	█	█	█																		
18	Design MSX Structure	Tue 12/12/06	Fri 1/26/07				█	█	█															
19	Implement MSX system	Mon 11/13/06	Thu 9/13/07	█																				
20	Purchase MSX servers	Mon 11/13/06	Thu 11/30/06	█	█	█																		
21	Install & test MSX	Fri 12/1/06	Fri 3/30/07				█	█	█															
22	MSX Training - Network Mgrs	Thu 3/1/07	Thu 5/31/07							█	█	█												
23	MSX Training - End-users	Mon 4/2/07	Thu 9/13/07							█	█	█	█	█										
24	Install production MSX system	Mon 4/2/07	Fri 5/18/07							█	█	█												
25	Implement MSX (Summer break)	Fri 6/1/07	Fri 6/29/07								█	█												
26																								
27	Migration to MS File / Print (MS F/P)	Wed 10/4/06	Wed 10/4/06																					
28	Plan - design MS file & print migration	Mon 5/21/07	Fri 8/3/07																					
29	MS F/P Training - NCS	Mon 5/21/07	Fri 6/8/07																					
30	Plan MS file & print migration (MS F/P)	Mon 5/28/07	Fri 6/29/07																					
31	Analyze MS F/P server requirements	Mon 6/18/07	Fri 7/20/07																					
32	Design MS F/P Structure	Mon 6/25/07	Fri 8/3/07																					
33	Implement MS F/P services	Mon 6/25/07	Mon 6/23/08																					
34	Purchase MSX servers	Mon 6/25/07	Thu 7/12/07																					
35	Install & test MS F/P	Mon 7/2/07	Tue 8/7/07																					
36	MS F/P Training - Network Mgrs	Mon 7/23/07	Fri 10/19/07																					
37	MS F/P Training - End-users	Mon 8/27/07	Thu 2/7/08																					
38	Implement production MS F/P system (CITC)	Mon 7/16/07	Fri 8/31/07																					
39	Implement MS F/P campus wide	Wed 8/1/07	Mon 6/23/08																					